
 

NSDI Future Directions 
Making Framework Real 
Metadata Compliance 
Project status for the period ending 10/29/04  
 
Where team needs assistance: 

• need to identify additional team members, currently composed of Shin and Wayne 
Meetings: 

• regular telecons 
• presentation to FGDC Coordination Working Group October meeting 

Accomplishments by Action Item: 
• Baseline metadata compliance by FGDC member (A-16) agencies 

o performance measures drafted and circulated for review by Shin and 
Gallahan 

o draft performance measures presented to FGDC Coordination Working 
Group at October 5, 2004 meeting 

• Design and implement agency metadata compliance assessment program 
o  draft Agency Metadata Production survey generated  

• Identify resources and services to support and promote metadata compliance 
o Coordination with Shin to establish central metadata contact within each 

agency 
• Establish general plan for extending compliance assistance and promotion beyond 

A-16 agencies (state and local gov’t, private sector, university) 
o initiated interviews with state GIS coordinators to identify existing 

state/local metadata compliance, resources, and needs. 
Next Steps:  

• Baseline metadata compliance by FGDC member (A-16) agencies 
o finalize performance measures 

• Design and implement agency metadata compliance assessment program  
o review draft Agency Metadata Production survey with Dishman and 

DeLoatch to integrate content and process with FGDC annual agency 
survey and report to OMB 

• Identify resources and services to support and promote metadata compliance  
o Publish draft roster of agency metadata contacts 

• Establish general plan for extending compliance assistance and promotion beyond 
A-16 agencies (state and local gov’t, private sector, university) 

o continue interviews with state GIS coordinators to identify existing 
state/local metadata compliance, resources, and needs. 

 


